
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:01 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 773 Date: 30-Jan-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 240

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used the Caltrans CT-2 Extensometer to measure the STRESSED replacement bolts for the following
cable bands:

40S - Final Measurements

40N - Acceptance and Final Measurements

44N - Acceptance and Final
Measurements

34S - Preliminary Measurements

Measurements were taken by myself, John Lyons, and Alex Schmitt. See Doug Wright's diary for more
details on the replacement bolt stressing operation at cable bands 40N and 44N today. Since Tony Costa's
crew of ironworkers was working 12hrs, measurements were needed to facilitate the operation for
acceptance. The term "Acceptance" used above was so that ABF ironworkers could move onto the next
cable band to replace bolts. Similarly the term "Final" indicates that the measurements were taken under
uniform ambient conditions after sunrise tonight which was at 5:33pm. Also the unstressed lengths for 2
replacement bolts were measured since the original replacement bolts were deficient, see Doug's diary for
more details.

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

APP Ben VasquezIronworker 8.00 0.00 0.00 8.00

JNM Servando AlonzoIronworker 8.00 0.00 0.00 8.00

FOR Erin JonesIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Remobilized stressing and grouting equipment prior to noon on the W2 cap beam via the W-Line YBITS
bridge. Completed pushing all 27 strands into transverse tendon CBT-9 duct from the north end of the cap
beam. The strands placed were from the following pack:

034 X-W2C-GTT.034
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 773 Date: 30-Jan-2013 Wednesday

COIL# 8143
HEAT# 0710002900
LOT# 80705151078-2C

This completes strand placement for the W2 transverse tendons 1-10. Once the strand was placed the SDI
ironworkers completed placing anchorheads and wedges for CBT-9 in preparation for stressing operations
tomorrow. The same jacks were brought back to the jobsite as before being Monostrand Ram #6-8-138 &
Multistrand Ram CH600-8-106.
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